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September 9, 2011 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Mr. Berkoff: 

Reference No. 056394 

Re: Monthly Progress Report - August 2011 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo Coimtv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies 
of the Progress Report No. 58 for the period of August 1, 2011 through August 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

m 
Jennifer L. Quigley, P.E. 

LC/14/Lan. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
John Bradley (MDEQ) - electronic only 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
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Progress Report No. 58 
August 1,2011 to August 31,2011 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No..7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Continued development of Draft Remedial Action Objectives (RAOs) 

2. Data Received 

• None 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv. the U.S. EPA 

• None 

4. Problems Encountered and Planned Resolution 

• None 

5. Work Anticipated During the Next Reporting Period 

• Continue development of Draft RAOs 

• Schedule meeting with U.S. EPA to discuss RI Report and Draft RAOs 

6. Anticipated Development with Work during the Next Period 

• None 

7. Other Relevant Information 

• None 
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